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GEM II, Task Order 39 Quarterly Report  
ICT4E 

FY 2013, Quarterly Report: January 1, 2013 – March 29, 2013 
 

 
The present Task Order was signed in the third quarter of FY2011, on June 22, 2011.    
The activities outlined in this Quarterly Report focused largely on: (1) continuing to expand 
the mEducation Alliance’s reach through new member/partner outreach, (2) supporting 
the Alliance’s two main working groups: Mobiles for Reading (mReading) and Mobiles for 
Youth Workforce Development (mYWD), (3) preparing and disseminating promotional and 
presentation materials at two partner events: UNESCO’s Mobile Learning Week (MLW) and 
GSMA’s Mobile World Congress (MWC), (4) strengthening the Alliance’s guiding committee 
structure through supporting the Executive Committee (EC) and establishing a new Private 
Sector Advisory Committee (PSAC), and (5) continuing to provide ongoing support and 
coordination for the day to day running of the mEducation Alliance Secretariat.  The ICT4E 
contract modification was received February 12, 2013 which reflected realigned project 
deliverables and budget. This report outlines Q2 project activities in each of the following 
categories as outlined in the contract modification:   
 
A.  Analytical Research 

 Initiated in Q1, JBS worked with the consultant for the comprehensive Landscape 
Review of Mobiles for Reading (mReading).  JBS provided the consultant a 
significant amount of resources (existing projects, literature, reports/evaluations, 
case studies, etc.) compiled by JBS, in addition to a number of contacts and referrals 
for persons and/or organizations with whom to speak. A kick off meeting was held 
with JBS and USAID to revisit timelines and focus of the project. Given the very tight 
timeline, JBS was in touch with the consultant for the Landscape Review regularly to 
check in on progress and try to ensure they were proceeding along the right path to 
ensure meeting of deadlines. Due to illness, the consultant was delayed in providing 
the first deliverables.  
 
JBS provided feedback on the initial outline and requested detailed revisions, 
including providing a detailed project template form to be added for the Appendix of 
the review, requesting a revised outline with page numbers and more detail to 
illustrate the weight the consultant would place on various sections, and asking for a 
discussion of literacy vs. reading given the USAID education strategy language. 
Additional deliverables in this quarter included: a PowerPoint presentation to be 
used at UNESCO’s Mobile Learning Week in late February and the first draft of the 
report.  JBS also worked with the consultant for the Landscape Review to guide the 
development of the PPT to ensure it was a useful tool. A rough draft of the 
Landscape Review was submitted near the end of Q2. JBS and USAID met with the 
consultant in Paris to further discuss revisions to the outline, the direction of the 
report, and USAID requested an additional table for a cover note- specifically a table 
highlighted early grade reading interventions by category. The consultant for the 
Landscape Review also submitted an initial draft of the projects surveyed for the 
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report. JBS conducted additional analytical research to show that there were many 
more projects that should be included in project scan. JBS provided this additional 
feedback to the consultant along with examples of new projects.  
 

B. Knowledge Exchange 
Attend Events/PR   

 JBS updated and created new mEducation Alliance materials to be presented and 
distributed at UNESCO’s MLW and GSMA’s MWC.  JBS also created several 
presentations to be given during sessions at each of the events and used at the 
Walking Gallery at UNESCO’s MLW.  In an effort to maximize cost efficiency and 
reduce paper printing, JBS purchased 500 flash drives and preloaded 2501 with the 
following mEducation Alliance materials for distribution at both events: 

o mEducation Alliance Brochures,  
o The 2012 mEducation Alliance Symposium Report,  
o The 2012 mEducation Alliance Symposium Program, 
o 5 minute briefers of Seminar Series events (4 different seminar series),  
o An mYWD Working Group (WG) one-pager,  
o mYWD Learning Series One Product 
o mYWD Learning Series Summary 

Sign-up sheets for the mEducation Alliance email mailing list, QR codes linking to 
event community pages with these resources, and mEducation Twitter feeds were 
also on display.  JBS created website pages prior to the event to allow easy access 
and dissemination of the aforementioned materials.  

 JBS staff attended UNESCO’s Mobile Learning Week in Paris, France from February 
18-22, 2013, and presented in the Mobiles for Literacy breakout session on Monday, 
Feb 18th and presented in the Walking Gallery on Monday and Tuesday throughout 
the day. JBS staff participated in the Senior Policy Maker’s Forum on Wednesday, 
Feb 20thand met with interested public and private sector organizations to discuss 
potential partnership opportunities, and staff promoted the Alliance’s participation 
at the event through Twitter and event and community announcements on the 
mEducation Alliance website. 

 JBS staff attended GSMA’s Mobile World Congress in Barcelona, Spain from February 
25-28, 2013 during which time staff (a) attended and participated in sessions, (b) 
distributed informational materials about the Alliance and its goals, (c) networked 
with interested public and private sector organizations to discuss potential 
partnership opportunities, and (d) presented on two panels:  mLearning: Moving 
Beyond CSR: How Operators Can Drive Revenue and Social Impact through Value 
Added Services panel on February 27th, and the second panel The Power and 
Potential of mLearning, broadcast on Mobile Live TV on February 28th.   

 JBS continued work with GSMA and Alcatel-Lucent on the development of a PSA 
video on mLearning, providing guidance on selecting footage for the video and 
connecting GSMA and Alcatel-Lucent with others who might have appropriate video 
content to contribute. JBS incorporated part of the mLearning video footage in a 

                                                 
1
 The remaining 250 flash drives were saved to be used at future events and/or Symposia.  

http://www.mobileworldlive.com/ff
http://www.mobileworldlive.com/ff
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presentation given at MLW, as well as featured footage of USAID’s Administrator in 
a feature article on the mEducation Alliance website. 
 
Website Management and Development   

 JBS continued to support and manage the website and its content.  JBS created 
content for feature articles, Alliance nodes for new Steering Committee (SC) 
members, Seminar Series and Research Roundtable events, partner and member 
events, recent publications, community discussions and announcements, and 
mLearning projects. In addition, JBS moderated and edited content submitted by SC 
and mEducation Alliance community members, and managed website quality 
control and identified any issues which required additional support from the 
website IT support team.  Twitter was also utilized to further disseminate new 
content and monitor SC and mEducation Alliance members’ activities to develop the 
Alliance’s presence within the social media sphere and mLearning field.   

 
Solicit External Website Content 

 To help facilitate greater engagement with the website, JBS developed a schedule 
and sign-up sheet for Steering Committee organizations to volunteer to be in charge 
of contributing a feature article for the month of their choice (tied to their seminar 
series- see below). JBS continued to follow up with each Steering Committee 
organization to maximize opportunities for content creation and help diversify 
content on the website.  

 JBS reached out to the SMILE project to invite them to blog about their project’s 
recent work in Thailand. They wrote three blogs on the website about their work in 
Thai schools. 

 JBS continues to reach out to other projects to invite them to submit their projects to 
the projects database on the website, submit resources, and encourage further use 
of the website to increase user base. 

         
C.  E‐Forums, Workshops, and Conferences 

Seminar Series 
 On March 19th, JBS held the mEducation Seminar Series, “Partnering with the 

Private Sector: Perspectives from Orange.”  This seminar was held both in person (at 
the Ronald Reagan Building) and virtually. JBS organized and facilitated the event 
with presenters from Orange Labs, and completed follow-up activities including 
updating the mEducation Alliance subscriber list and producing an event summary 
to be included on the website and distributed at future events.    

 To extend the Seminar Series under a limited budget and encourage greater SC 
member ownership and buy-in, JBS proposed that each SC organization be 
responsible for preparing one feature article and organizing and hosting one 
seminar series event one month per year.  JBS created a schedule and sign-up sheet 
for SC members to select their month and topic thereby securing commitments for 
nearly every month until the end of the contract. JBS also developed and 
disseminated a guide to SC members detailing how to manage seminar series events 
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and the expectations for before, during and after their month. This document was 
posted as a Google doc.  
 
Symposia 

 JBS produced the finalized version of the 2012 mEducation Alliance International 
Symposium Summary Report. JBS staff worked with a team of editors and graphics 
designers to edit and complete the final report. The Symposium Summary Report 
was added to the mEducation Alliance website and included links to session 
summaries.  JBS also distributed the report at UNESCO’s MLW and GSMA’s MWC 
through flash drives and QR codes linked to the mEducation Alliance website 
Symposium Report page. In addition, JBS publicized the release of the report 
through the Orange Seminar Series invitation and messages sent over Twitter.  

 2012 Symposium bills and financials were settled and paid to the hotel, travel 
agents, and other vendors.   

 At the request of the COR, JBS initiated the process of organizing the 3rd annual 
mEducation Alliance International Symposium.  Following a number of discussions 
with USAID, various stakeholders and the SC, it was decided that the event would 
adopt a new format similar to that of the Clinton Global Initiative’s (CGI’s) Commit 
Fair. JBS held a series of discussions, both in person and via conference calls, with 
representatives from CGI to develop the concept and explore ways in which it could 
be adapted for the next Symposium.  JBS discussed the concept with SC members 
and created a concept document to be circulated within their members’ 
organizations and generate interest and financial support for the event.  In addition, 
JBS sent out more than 20 RFPs to possible venues to determine availability for the 
dates selected by USAID, September 10-11th, to accommodate the anticipated 150 
participants. 
 
Research Roundtables 

 At the request of the COR, JBS considered and explored opportunities for Research 
Roundtables with several Alliance member organizations including AIR, EDC, MIT, 
University of Pennsylvania, and Lion’s Club International (LCI). However, JBS 
reminded USAID that there is only one research roundtable remaining in the 
contract, and this only allows for funding of partial costs as these events are 
designed to be co-funded with partners. JBS advised USAID that financial resources 
and staff availability would not permit facilitating all of these events.   

 JBS helped facilitate discussions between LCI and USAID to help in the planning of 
an upcoming LCI event in Illinois. LCI offered to host a half-day joint mEducation 
Alliance Research Roundtable on reading for learners with disabilities on May 2nd in 
IL. JBS provided support to USAID in recommending participants for this meeting 
and working within sensitivities around the half day event. 
 

D.  Support for Improved Analysis of ICT4E Global Activities 
 No requests received under this activity.  

 
E. Mobiles for Education Alliance and ACR-GC Secretariat 
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mEducation Alliance  
mReading Working Group  

 JBS continued to provide support to develop the mReading WG. Activities included:  
o Co-hosting the mReading WG Kick-Off Meeting on February 12th at EDC. JBS 

worked with USAID and EDC to develop the agenda, developed and 
dissemination invitations, tracked RSVPs, managed publicity of event on 
website and Twitter, co-facilitated the event and goal setting activity, and 
worked with EDC to develop the product following the event. EDC sent JBS all 
of the one-pagers they had compiled, JBS went through them to ensure they 
were appropriate for posting on the website, wrote an introduction for the 
Compendium, and submitted to USAID for approval before posting to the 
website.  

o JBS has been working with IRA to facilitate their hosting the next mReading 
WG meeting.  

 
mYWD 

 JBS also continued to develop and support the mYWD WG.  This included managing 
and supporting the development of a Landscape Review conducted by the mYWD 
Consultant.   

o Early Landscape Review findings were discussed at GSMA’s MWC  in February 
o The third mYWD Learning Series (co-hosted with Tech Salon) in NYC at the 

Clinton Global Initiative took place March 15th on the topic of gender.  JBS 
participated in the NYC Learning Series event (travel costs funded by The 
MasterCard grant), and as with other Learning Series, content from this 
discussion will feed into the ongoing Landscape Review.  

o JBS reviewed the outline for the Landscape Review and provided initial 
feedback along with USAID and The MasterCard Foundation.   

 
mEducation Alliance Member Meetings  

 JBS continued efforts to strengthen the Steering Committee and promote buy-in and 
support from member organizations. JBS planned and coordinated three member 
meetings in Q2: two in February, one of which was held at UNESCO’s MLW and 
included private sector representatives, and one in March.  Each meeting required 
considerable planning and coordination to prepare engaging agendas which 
included central discussion topics on the development of the Alliance and its 
activities. Following each SC meeting, JBS prepared and disseminated detailed 
summaries of the meetings, highlighting action items to ensure further participation 
from SC members.  JBS also followed up with individual members as needed to 
ensure continued participation in Alliance activities and contribution to the goals 
and needs of the Alliance where applicable. In addition, JBS vetted, recruited, and 
sought SC approval for new members including Organizations of the Americas (OAS) 
and International Association for Mobile Learning (IAmLearn).          

 Following the nomination process of Steering Committee members for the newly-
established Executive Committee (EC), JBS continued efforts to develop this 
committee and engage its members.  JBS organized and facilitated the first EC 
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meeting in early January.  Throughout Q1, JBS continued to seek input for 
documents and decisions that required expedited approval.                

 After initial draft of roles and responsibilities of the PSAC and circulating among EC 
members at the end of Q1, JBS disseminated the draft to SC members for feedback 
and approval.  JBS collected member feedback and circulated a revised version, as 
well as a document aggregating all SC questions and comments and Secretariat 
responses. Responding to SC requests, JBS held a SC meeting to discuss the PSAC 
document and answer remaining SC questions and concerns. The SC approved the 
PSAC document in Q2.  
 
Sustainability Development 

 Initiated during Q1, JBS conducted a comprehensive search to recruit a business 
consultant with expertise in the area of Alliance-building, long-term financial 
structuring and strategic planning to help develop a business plan and long-term 
planning for the Alliance in an effort to ensure sustainability.  JBS identified a 
number of candidates for USAID’s review who, in the team’s estimation, had the 
appropriate qualifications, but none of the candidates were approved by the COR.  
JBS met with the Tide’s Foundation which provides financial planning and 
consulting services similar to business consultants to explore alternative solutions 
and identify additional potential business consultant candidates. 
 
Partnership Building- Outreach 

 JBS held several meetings with potential partners at UNESCO’s MLW to discuss the 
Alliance and potential collaboration with new organizations. Meetings took place 
with the following organizations at their headquarters in Paris: AFD (French 
Development Agency), Alcatel-Lucent, and Orange. In addition, meetings with 
Microsoft, British Council, and another implementation team in Orange also took 
place during MLW at UNESCO. 

 While at GSMA’s MWC, JBS met with several key organizations/individuals 
interested in the Alliance, some of which included: Qualcomm, Nokia Life, 
CIDE/Proinvest, Silatech, Rockefeller Foundation, Mobilink, and Etilsalat. JBS 
continued to develop these relationships and explore partnership opportunities 
including but not limited to members interested in the Alliance’s newly-formed 
PSAC. 

 JBS and USAID met with UNESCO prior to MWL to discuss coordinating efforts in the 
area of Crisis and Conflict/Post-Crisis/Conflict.  It was agreed that USAID and 
UNESCO would share background documents, UNESCO would share a concept note 
they had developed, and ideas for collaboration would be further developed, 
perhaps including a joint landscape review.  

 JBS held a meeting at the beginning of Q2 with the Global Partnerships Forum (GPF) 
to discuss possible engagement with his organization and recommendations for 
next steps. GPF invited USAID and JBS to NYC to meet in person and offered to set up 
a number of meetings with potential investors in the Alliance. JBS encouraged the 
COR to schedule an in-person meeting with GPF in New York to explore and develop 
this collaboration further.   
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 JBS discussed opportunities to partner with OAS, including membership on the SC 
and EC. JBS also collaborated with OAS to generate ideas to help direct SC members 
to visit and fully utilize the website and increase the attendance rate of country 
representatives at future Symposia. 

 While in NYC for the mYWD Learning Series, JBS held an in-person meeting with CGI 
representatives at their headquarters.  Topics discussed included potential areas of 
collaboration, CGI’s lessons learned from their own Commit Fair-style events, their 
members’ interests, and next steps. Following the meeting, JBS coordinated 
additional phone calls with CGI and GPE to discuss collaboration around the Commit 
Fair and Commit Project. JBS also conducted analysis of CGI’s membership to 
identify overlap with Alliance members. 

 After receiving an invitation from Change Corp to speak at a co-facilitated event 
with the UN, JBS liaised with Change Corp and MasterCard Foundation to identify a 
presenter to represent the Alliance and an opportunity to present mYWD Landscape 
Review findings. JBS also recommended to USAID this would be a good opportunity 
for USAID to further engage with potential PSAC members. JBS continued to 
correspond with Change Corp to ensure the Alliance’s participation at the event. 

 JBS held initial talks with Comic Relief, a charity organization in the UK, to learn 
about their interest in education and potential partnership opportunities.  

 JBS and USAID met with MIT App Inventor/Center for Mobile Learning.  
 

Education Grand Challenge / All Children Reading (ACR-GC) 
 This quarter, JBS provided technical support for ACR-GC on several fronts: 

 Tracking and resolving ticketing, billing, and reimbursement requests 
and issues related to supported participants from the ACR-GC 
‘DevelopmentXChange’ event on Sept. 7 

 Resolving billing issues with HAC Insurance 
 Helping update/correct information in TraiNet with USAID  
 Working to resolve travel expense issues with USAID involving 

complications during trip 
 Taking minutes for various meetings related to ACR-GC partners and 

meetings, and 
 Reporting on billing and expenses from ACR-GC ‘DevelopmentXChange’ 
 Compiling a spreadsheet of ACR finalists that scored above 70 points but 

were not winners to share with AFD and other donors who may be 
interested in funding them.  

 
Anticipated Activities for Coming Quarter 
In the coming quarter, JBS will continue to: (a) coordinate efforts to plan and facilitate 
Seminar Series events with SC members (b) plan and prepare for the 2013 mEducation 
Alliance International Symposium (c) manage and develop the mEducation Alliance 
website, (d) coordinate with partner organizations(s) to host the next Research 
Roundtable, (e) manage the development of the mReading and mYWD Landscape Reviews 
and WGs, (f) support and develop the SC, EC, and PSAC, and (g) partnership building. 
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Budget Overview 
The following table displays the expenses allocated for each sub-activity of this Task Order 
this quarter (FY2013 Q2) and cumulative spending totals for each sub-activity.  
 

Task Order 
Activity 

FY2013 
Q2 

Cumulative 

A. Analytical 
Research 

 
$20,267.64 

 
$46,419.14 

B. Knowledge 
Exchange 

 
$24,392.06 

 
$51,602.84 

C. E-Forums, 
Workshops, and 
Conferences 

 
$8,277.37 

 
$454,137.42 

D. Support for 
Improved 
Analysis of ICT4E 
Global Activities 

$0 $7,322.71 

E. (1)Mobiles for 
Education for 
Development 
Alliance 
 
(2)Education 
Grand Challenge / 
All Children 
Reading (ACR) 

 
$45,936.95 

 
$454,501.60 

 
$3,784.44 

 
$159,876.68 

Total 

 
 

$102,658.5 
 
 

$1,173,860.39 

   


